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SR 531/43rd Ave NE to 67th Ave NE - Widening
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Cost Summary ($ in Thousands)
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$6,646
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$0 $27,300 $29,204

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q2 2019

Q4 2018

Q2 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2020

Q3 2022

Q4 2021

Q3 2022

Late

On Schedule

Contract Advertisement

Operationally Complete

Q4 2022

Q1 2025

Q4 2022

Q1 2025

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

153160K

Northwest 

SR 531

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

39

Project Information

As of May 2021: The project's schedule is at risk.  In response to the COVID-19 pandemic, the 
Governor issued a stay-at-home order, Directive 20-05 to freeze hiring, personal service 
contracts, and equipment purchases, and Directive 20-08 Directive 20-08 – Furloughs. This 
caused delays with completing the environmental permit process, which may delay the 
construction delivery.

Watch List Description

Project Description

This project will widen the SR 531 corridor between 43rd Ave NE and 67th Ave NE in order to 
relieve congestion.           
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